# Milestone 4 – Partner Acceptance Statement (for Project Catalyst Submission)

Würth Canada Limited accepts the Milestone 4 deliverables of Catalyst project 1300111 as meeting the agreed scope and quality.

## Project details

| | |
|---|---|
| **Project** | Iagon & Würth – Secure 3D-Printable IP Licensing Platform |
| **Project ID** | 1300111 |
| **Milestone** | M4 – Complete initial development prototype on testnet |
| **Submitting entity** | Iagon Ltd, RAK Digital Assets Oasis, Post Box #30099, RAKBANK Headquarters, Government of Ras Al Khaimah, United Arab Emirates |
| **Partner** | Würth Canada Limited, 345 Hanlon Creek Boulevard, Guelph, Ontario, Canada, N1C 0A1 |

## Partner acceptance statement

Würth Canada Limited ("Würth") confirms that it has reviewed the Milestone 4 deliverables submitted by Iagon Ltd for Project Catalyst Project ID 1300111. They were delivered and tested on the Cardano preprod testnet between 29 October and 5 November 2026.

Milestone 4 consists of the following completed deliverables, as provided in the Milestone 4 documentation folder:

- **Part 1 – User Portal Beta:** Würth's ORSY Connect storefront connected to the Iagon royalty orchestrator on testnet, covering IP browsing, print-licence purchase and print-queue submission with smart contract execution. 25 unique testers from Würth Canada, Würth IT India and Iagon ran eight defined test scenarios. All 101 tests run passed, with an average ease rating of 4.96 out of 5. Tester names and email addresses are redacted in the submission; the original responses are held by Iagon.
- **Part 2 – Admin Dashboard Prototype:** the Iagon partner dashboard on testnet, showing vendor (IP holder) registration, licences, order and transaction history, royalty distribution as IOU tokens, the treasury and payouts. Each settlement and payout links to its Cardano transaction. Documented in a walkthrough video and annotated screenshots.
- **Part 3 – Storage Connector, initial implementation:** the Iagon storage connector deployed in the demo environment and integrated by Würth with DIS. Print files are uploaded to Iagon storage and retrieved for print-queue submission, as shown in the walkthrough video.
- **Part 4 – Smart Contract Test Logs:** the record of the royalty contracts' execution on preprod, each entry with its transaction hash. It covers 26 royalty settlements, which issued 75.75 tUSD in

royalties and 2.4845 tUSD in maintainer fees as IOU tokens. It also covers a 15.00 tUSD vendor payout, in which the IOU tokens were burned and the same amount released from the treasury.

## Review outcome

Würth reviewed the results with Iagon in a review call and confirms the following:

- Würth has integrated DIS with Iagon storage: print files are uploaded to Iagon storage and retrieved from it for the print queue.
- The two points raised during testing were resolved promptly. They were how royalties and the maintainer fee are calculated, and what ORSY should check before submitting an order. The tester who raised them confirmed the answer.
- There are no outstanding items for the admin dashboard.
- The agreed next step is support for additional printers.

Würth confirms that these deliverables meet the agreed scope and quality expectations for Milestone 4 and are satisfactory for progression to the next phase of the project.

## Partner confirmation

Würth hereby accepts Milestone 4 as complete and authorises Iagon Ltd to submit this milestone to Catalyst for review and approval.

**Würth Canada Limited**

| | |
|---|---|
| **Name** | |
| **Title** | |
| **Signature** | |
| **Date** | |